FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and Genaral Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF November 2013

Date: November 20, 2013

CONTRACTOR: Paul's Electrical Contracting, LLC

ADDRESS: £9-1400 Koaha Place Contract No. 61538 [»1

City, State ZIP: Aiea, Hawaii 96701 DAGS Job No. 12-14-7435

PROJECT TITLE: State of Civil Defense Birkhimer Tunnel Replace Generator and Other Improvements
CONTRACT

FOR INSPECTION BRANCH USE
[ )BUBMI'JTAL REGISTER | ACOMMENCEMENT REQUIREMENTS

[ 4~ FROJECT SCHEDULE

Basic Contract Amount $ 827,700.00.

[ (PEMILY REFORTS [ ,H’AVROLL AFFIDAV

MONTHLY ESTIMATE CHECKLIST 4T CONTRACT NUMBER

CHANGE ORDERS : ECIALTY! MISCE I ] PROJECT AGGEPTANGE
Total § 12,648.00 i)} ARCONDEPAINTAGERTBONE. . o ol :
Adjusted Contract Amount $ 840,348.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 93.33% 772,457.00 - 8678% $  10,976.00— § 783,433.00 ©
Retained REDUCED|[ ] $ 20,610.00 H 548.00- $ 21,158.00 -
Amount Subject to Payment 3 751,847.00 - $ 10,428.00° § 762,275.00
.00 2, 893 #¢ 00 W 7€, 290.4
Payments to Date 3 751,847.00 /"5 /] 7. 3 584760 f Fy
Payments Now Due $ - $ 4072800 | $ 10;426-00
PaymentNo. FINAL[ ] 5 /V;ﬂ £, o8 W & 0307z~
Romarks: &
1- Campated &nd Checkad by: 2. I certify that the above bil is correct, just, that payment has not been recelved. and al
payroll affidavits have been submitted, are current, or proper deduclive exclusions have
DEC 2 been mads 1o this request; and least 80% of our workforca reskdes in Hawail.
_ﬂﬂ W
1R rww{ﬁsmcbruEnglm Cale:
.T Paul's Electrical Contracting, LLC
’.——-—' DEC 2 Name of Contractor
% f inest/Architect W ate 3
DEC. -K .Manag/' -/

& Approved Branch Chisf or District Engineer Dala: By signalure ! Tite: Date

mesww cartifigs that ghange orders have been issued and the work performed.

Stale Pubkc Warks Adminfstrator




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2013

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 61538
PROJECT TITLE: State of Civil Defense Birkhimer Tunnel Replace Genera  DAGS Job No.: 12-14-7435
[a]
% NTRACT
Q LICENSE BAS! NTRACT| COMPL. %] RETN AMOUNT
3] |PRIME CONTRACTOR |TRADE |NO. AMOUNT| TO DATE] CMPL %| RETAINED
Paul's Electrical Contracting, || Generst Contractor ABC-23456 $827,700 $772,457] 93.33% 5% $8,454| A

CONTRACT]|
LICENSE BASI B-CONTRACT AMOUNT
| |SUBCONTRACTOR TRADE NQ, AMOUNT RETAINED
Aloha Steel Reinforcing Steal C-18803 $1.560 $1.560{ 100.00% 5% 578
Air Condilioning/Fuel
IHSI Mechanical Systam/Louvers |BC-24578 $146,247 $146,247| 100.00% 5% $7.312
L.A. Painting Painting C-22044 38,850 $8,850( 100.00% 5% $442
Ono Construction |CMU Wall C-21820 $12,300 $12,300| 100.00% 5% $615
Royal Palm |Landscaping ABC-14300 $8,620 0.00% 5% $0
S&EM Istructural Steal C-2652 $33,550 $33,550] 100.00% 5% $1.677
Taketa Sheet Metal Matal Roofing & Flashing |C-5343 $20,750 $20,750] 100.00% 5% $1,037
Titan Ind Asbesios/Lead Abatement|C-28868 $18.900 $19,900] 100.00% 5% $995
Bltuminous Membrane
Tory's Roofing Roofing BC-8576 $36,500 0.00% 5% $0
#DIVio! 5% $0
H#OIVIO! 5% 50
#DINVIOY 5% $0
#DIVID! 5% 50
#DIV/O! 5% $0
#DIVID! 5% 50
#ONvI0! 10% $0
#DIV/O! 10% $0
HOIVIO! 10% §0
Total Retained from Subs $12,156|B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $20,610]

| certify that the above retentions are correct for this request.

Checked/Verified by:
que
// - Zjﬁ ——/) Initial - Project Inspector or Engineer

By Signature Date

—— Paul's Electrical Contracting, LLC

Name of Con!

NOTE:
Columnar totals shall be equal in dollar value lo that on
the Monthly Estimate Shest



DPW-CIA 7106
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: November 2013

CONTRACTOR: Paul's Electrical Contracting, LLC Contract No.: 61538

PROJECT TITLE: State of Civil Defense Birkhimer Tunnel Replace Gener DAGS Job No.: 12-14-7435
- CHANGE
» ORDER
(=} LICENSE CRANGE GRDER| COMPL. %} RETN| AMOUNT
O |PRIME CONTRACTOR (TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED

Paul's Electrical Contracting, UGeneral Contractor ABC-23456 $12,648 $10.976| B6.78% 5% $548{A

CHANGE
QRDER SUB
LICENSE CHANGE ORDER SUB| COMPL. AMOUNT
_§L!BCONTRACTQR IRADE NO. AMOQUNT| TQ DATE RETAINED
#DIVIO! 0% 30
#DIVIO! 10% $0
HDIV/DY 10% $0
#DIVID) 10% 80
#DIVIO! 10% §0
#DIVIO! 10% 50
#DIVID] 10% $0
#DIVIOY 10% $0
#DIvI0Y 10% $0
#DIV/D! 10% $0
#DIVIO! 10% 0
#DIViID! 10% 50|
#DIVID! 10% $0
#DIVID! 10% $0
#DIVIO! 10% $0
HDIV/D) 10% 30
#DHV/0! 10% 50
#DIVI! 10% $0
Total Retalned from Subs $0|B

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $548|

| cerlify that the above retentions are correct for this request.

Cheacked/Verlfiad by:
__Paul's Electricgl Contracting, LLC
Name of Contrac q n "—
&L— // - 2’5\" /) Initial - Project Inspector or Engineer
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: STATE CIVIL DEFENSE - BIRKHIMER TUNNEL, REPLACE
GENERATOR & OTHER IMPROVEMENTS

BILLING MONTH: November-13 DAGS JOB NO.: 1 2-14-7435 CONTRACT NO.: 61538
CONTRACTOR: PAUL'S ELECTRICAL CONTRACTING, LLC

VENDOR CODE: 30131100

Original Contract Payment Suffix: 1,2,3,4

Suffix Fund Symbol Amount Earned Retainaae Amount Due
Totals:
Change Order Payment Suffix: 5
Suffix Eund Symbol Amount Earned Retainave unt Du
05 B09-443M $8,458.00 $423.00 $8,035.00
Totals: $8,458.00 $423.00 $8,035.00
Grand Total: $8,458.00 $423.00 $8,035.00

Verified By / /‘g‘ !:’7/&- / B

DATE
{This Section for Administrative Services Office Use Only)
Vendor Code 30131100

Cost Code 3A1

Voucher No. \ROZAN 1D
Verified By F/ OEC 12 20m



